

FLOOD RECOVERY PROCUREMENT – COUNCIL REPORT

Responsible Officer: Ken Palmer - Director Technical Services

Report prepared by: Ken Palmer - Director Technical Services

1 PURPOSE OF REPORT

The purpose of the report is to commence the procurement process for the repair of damage to Council's infrastructure caused by ex-cyclone Oswald.

2 INTRODUCTION / BACKGROUND

Ex-cyclone Oswald caused extensive damage to Council's infrastructure. Council has appointed LGIS as the principal consultant for the restoration of infrastructure.

To ensure that Council can start repairing the infrastructure as soon as possible, it is proposed to start the procurement process for the appointment of suitably qualified contractors, at the same time as Council inspects all the roads.

3 CORPORATE / OPERATIONAL PLAN

Outcome 1.3 Community Infrastructure & Disaster Management, Infrastructure Delivery.

4 POLICY IMPLICATIONS

NIL

5 STATUTORY REQUIREMENTS

Council's Procurement Policy

6 FINANCIAL IMPLICATIONS

All work should be covered by NDRRA arrangements.

7 RISK MANAGEMENT

A major risk involves scope creep caused by the delay between inspecting the defect repairing the defect. This could not impact additional costs to Council, but will involve indirect staff costs to resolve.

A defect involves a risk. Council should ensure all defects are adequately signed.

8 CONSULTATION

Shane McMillan LGIS

Mark Pitt CEO

9 OPTIONS FOR COUNCIL TO CONSIDER

This proposal is for all rectification works to be carried out by Council, including the management of the process.

There are no other options considering that Council appointed LGIS as the managing consultant.

10 OFFICER'S COMMENTS/CONCLUSION

The commencement of the procurement process now, will lessen the time to complete the rectification works.

It is proposed that Council undertake an expression of interest process to short list civil contractors from the DTMR Prequalified Contractor Panel – NDRRA works to participate in a select request for tender process for the restoration packages.

11 ATTACHMENTS

- (1)** Council NRDDRA Flood Restoration Works, Procurement Strategy – Utilizing DTRM Panel
- (2)** NDRRA Flood Restoration Work, DTMR Panel – NDRRA Works

12 RECOMMENDATION

RESOLUTION 1

Due to urgency/emergency to repair damaged infrastructure and the scope/value of the damaged infrastructure, Council resolved to engage suitably qualified external contractors to undertake the NDRRA Restoration Works.

RESOLUTION 2

Council resolves that due to the need to engage external civil contractors (having the necessary technical, financial and managerial capability to undertake works greater than \$20M) that Council adopt the Department of Main Roads Prequalified Contractor Panel – NDRRA Works as Council's Panel of Providers for NDRRA Restoration Works.

RESOLUTION 3

Council resolves to undertake an Expression of Interest process to shortlist civil contractors from the Department of Main Roads Prequalified Contractor Panel - NDRRA Works to participate in a select Request for Tender process for the NDRRA Restoration Works packages.

**NDRRA FUNDED RESTORATION WORKS
DTMR PANEL _ NDRRA WORKS
CONTRACTORS AVAILABLE FOR COUNCILS MATRIX**


DTMR PANEL - NDRRA WORKS

	Balonne SC	Bundaberg RC	Cassowary Coast RC	Gladstone CC	Lockyer Valley RC	North Burnett RC	South Burnett RC	Southern Downs RC	Whitsunday RC	
Abigroup Contractors Pty Ltd				X						1
Acciona Infrastructures Australia Pty Ltd	X		X	X						3
Baulderstone Queensland Pty Ltd	X							X		2
Bielby Holdings Pty Ltd		X				X	X	X		4
BGC Contracting	X	X				X	X		X	5
BMD Constructions Pty Ltd		X	X	X		X	X	X	X	7
Civil Mining & Construction Pty Ltd	X	X		X		X	X			5
Downer EDI Works Pty Ltd			X						X	2
FK Gardner	X							X		2
Fulton Hogan Construction Pty Ltd	X	X		X		X	X	X		6
Golding Contractors Pty Ltd									X	1
John Holland Queensland Pty Ltd		X		X		X	X	X		5
Leighton Contractors Pty Ltd			X	X				X		3
Neumann Contractors Pty Ltd		X				X	X			3
OHL	X			X					X	3
Probuild Civil (QLD) Pty Ltd	X			X				X	X	4
Reed Constructions Australia Pty Ltd	X	X				X	X		X	5
Seymour Whyte Bouygues Travaux JV	X	X	X	X		X	X	X	X	8
Shadforth Civil	X	X		X		X	X	X	X	7
Watpac			X					X		2
York Civil Pty Ltd	X			X					X	3
	12	10	6	12	0	10	10	11	10	

DTMR PANEL - NDRRA WORKS (FURTHER PREQUALIFIED)

	Balonne SC	Bundaberg RC	Cassowary Coast RC	Gladstone CC	Lockyer Valley RC	North Burnett RC	South Burnett RC	Southern Downs RC	Whitsunday RC	
Abigroup Contractors Pty Ltd				X						1
Acciona Infrastructures Australia Pty Ltd	X		X	X						3
Baulderstone Queensland Pty Ltd	X							X		2
Bielby Holdings Pty Ltd		X				X	X	X		4
BGC Contracting	X	X				X	X		X	5
BMD Constructions Pty Ltd		X	X	X		X	X	X	X	7
Fulton Hogan Construction Pty Ltd	X	X		X		X	X	X		6
John Holland Queensland Pty Ltd		X		X		X	X	X		5
Leighton Contractors Pty Ltd			X	X				X		3
Reed Constructions Australia Pty Ltd	X	X				X	X		X	5
	5	6	3	6	0	6	6	6	3	


Council NDRRA Funded Restoration Works Procurement Strategy – Utilising DTMR Panel



LEGISLATION ASSISTANCE

- DTMR Panel – NDRRA Works (Further Prequalified)**
- 10 contractors from existing DTMR prequalified contractor panel
 - prequalified to minimum R5 and FOpen level
 - expressed interest in tendering NDRRA works
 - indicated which regional areas they are prepared to tender in

COUNCIL



WHERE ASSESSED

- DTMR Panel – NDRRA Works**
- 21 contractors from existing DTMR prequalified contractor panel
 - prequalified to minimum R2 and F6 level
 - expressed interest in tendering NDRRA works
 - indicated which regional areas they are prepared to tender in