

# North Burnett Regional Council

## Civil Works Program

Works Program 2020-21	Duration	Start	Finish	% Complete	Area
<b>Maintenance Crew (Biggenden) - Alex</b>	<b>112.5d</b>	<b>1/07/2020</b>	<b>4/02/2021</b>	<b>65%</b>	
RMPC Slashing	12d	1/07/2020	21/07/2020	100%	Biggenden
Berries Road - Medium Formation Grade (Ch 2.24 - 11.37)	11d	22/07/2020	7/08/2020	100%	Biggenden
Swindle Creek Rd - Medium Formation Grade (Ch 0.00 - 5.25)	8d	11/08/2020	21/08/2020	100%	Biggenden
Longatong Rd - Medium Formation Grade (Ch 0.00 - 7.46)	6d	25/08/2020	2/09/2020	100%	Biggenden
Cherelly Orchard Rd - Medium Formation Grade & Pipe Install (Ch 0.00 - 7.07)	15d	3/09/2020	29/09/2020	100%	Biggenden
RMPC - Wing Walls 19C	6d	30/09/2020	8/10/2020	100%	Biggenden
RMPC - Extra Wide Slashing Area Coalstoun Lakes	6d	9/10/2020	20/10/2020	100%	Biggenden
DTMR Gayndah Mount Perry Road - Gravel Resheet (Ch 29.24 - 30.71)	10d	21/10/2020	5/11/2020	100%	Biggenden
DTMR Gayndah Mount Perry Road - Maintenance Grade (Ch 14.00 - 29.59)	6d	6/11/2020	17/11/2020	100%	Biggenden
Nulla Creek Rd - Medium Formation Grade (Ch 0.00 - 4.26)	7d	18/11/2020	27/11/2020	100%	Biggenden
Paradise Dam Rest Area - Shoulder Repairs	2d	1/12/2020	2/12/2020	0%	Biggenden
Wilson Valley - Medium Formation Grade (Ch 0.00 - 14.45)	3d	3/12/2020	8/12/2020	0%	Biggenden
Fowlers Road - Light Formation Grade	3d	9/12/2020	11/12/2020	0%	Biggenden
Town and Depot Clean Up	4d	15/12/2020	18/12/2020	0%	Biggenden
RMPC - Patching and Guideposts	4d	12/01/2021	15/01/2021	0%	Biggenden
Hunters Road - Medium Formation Grade (Ch 0.00 - 2.25)	1d	19/01/2021	19/01/2021	0%	Biggenden
Walla Lane - Medium Formation Grade (Ch 0.00 - 0.14)	0.5d	20/01/2021	20/01/2021	0%	Biggenden
Lime Mines Rd - Medium Formation Grade (Ch 0.00 - 3.05)	3d	20/01/2021	27/01/2021	0%	Biggenden
Aberdeens Road - Medium Formation Grade (Ch 0.00 - 8.74)	5d	27/01/2021	4/02/2021	0%	Biggenden
Bitumen Rehab Works	22d	3/12/2020	2/02/2021		Biggenden
<b>Maintenance Crew (Eidsvold) - Beau</b>	<b>104d</b>	<b>2/07/2020</b>	<b>20/01/2021</b>	<b>82%</b>	
Rockmelon Lane - Medium Formation Grade (Ch 0.00 - 7.20)	4d	2/07/2020	8/07/2020	100%	Eidsvold
Mesner Road - Medium Formation Grade (Ch 0 - 1.02)	1d	9/07/2020	9/07/2020	100%	Eidsvold
Ross Crossing Rd - Medium Formation Grade (Ch 0.00 - 9.66)	6d	10/07/2020	21/07/2020	100%	Eidsvold
Barrule Rd - Medium Formation Grade (Ch 0.00 - 16.36)	11d	22/07/2020	7/08/2020	100%	Eidsvold
Old Rawbelle Rd - Medium Formation Grade (Ch 64.31 - 85.66)	19d	11/08/2020	10/09/2020	100%	Eidsvold
Glencoe Rd - Medium Formation Grade (Ch 72.90 - 91.00)	9d	11/09/2020	25/09/2020	100%	Eidsvold
Private Works	2d	29/09/2020	30/09/2020	100%	Eidsvold
Racecourse Road - Medium Formation Grade (Ch 0.00 - 1.23)	1d	1/10/2020	1/10/2020	100%	Eidsvold
Radio Station Road - Medium Formation Grade (Ch 1.93 - 6.04)	2d	2/10/2020	6/10/2020	100%	Eidsvold
Calrossie Rd - Medium Formation Grade (Ch 0.00 - 16.85)	5d	7/10/2020	14/10/2020	100%	Eidsvold
Knockbreak Road - Medium Formation Grade (0.00 - 3.64)	2d	15/10/2020	16/10/2020	100%	Eidsvold
Coonambula Road - TIDS Widen and Overlay (Ch 11.20 - 13.00)	23d	20/10/2020	26/11/2020	100%	Eidsvold
Coonambula Road - Medium Formation Grade (Ch 19.19 - 43.37)	13d	27/11/2020	18/12/2020	0%	Eidsvold
Kerwee Road - Storm Damage	2d	12/01/2021	13/01/2021	0%	Eidsvold
RMPC - Patching and Guideposts	2d	14/01/2021	15/01/2021	0%	Eidsvold
Lochaber Road - Gravel Resheet (Ch 2.00 - 3.00)	2d	19/01/2021	20/01/2021	0%	Eidsvold

# North Burnett Regional Council

## Civil Works Program

Works Program 2020-21	Duration	Start	Finish	% Complete	Area
<b>Maintenance Crew (Gayndah) - Paul</b>	<b>110d</b>	<b>1/07/2020</b>	<b>29/01/2021</b>	<b>84%</b>	
Old Eidsvold-Lochaber Rd - Medium Formation Grade (Ch 0.00 - 30.00)	18d	1/07/2020	30/07/2020	100%	Gayndah
Tilleys Rd - Medium Formation Grade (Ch 0.00 - 6.61)	3d	31/07/2020	5/08/2020	100%	Gayndah
Parkers Rd - Medium Formation Grade (Ch 0.00 - 2.61)	3d	6/08/2020	11/08/2020	100%	Gayndah
Binjour Branch Creek Rd - Medium Formation Grade (Ch 4.09 - 13.45)	7d	12/08/2020	21/08/2020	100%	Gayndah
Plowey Lane - Medium Formation Grade (Ch 0.00 - 1.80)	1d	25/08/2020	25/08/2020	100%	Gayndah
Top Gurgeena Road - Medium Formation Grade (Ch 7.63 - 15.25)	3d	26/08/2020	28/08/2020	100%	Gayndah
Tudors Rd - Medium Formation Grade (Ch 0.00 -5.20)	3d	1/09/2020	3/09/2020	100%	Gayndah
Black Horse Creek Rd - Medium Formation Grade (Ch 0.00 - 17.88)	7d	4/09/2020	16/09/2020	100%	Gayndah
Scanlans Road - Medium Formation Grade (Ch 1.13 - 4.24)	2d	17/09/2020	18/09/2020	100%	Gayndah
Linsketts Road - Medium Formation Grade (Ch 0.00 - 1.08)	1d	22/09/2020	22/09/2020	100%	Gayndah
Boyd Road - Medium Formation Grade (Ch 0.00 - 1.53)	1d	23/09/2020	23/09/2020	100%	Gayndah
Little Woodmillar Road - Medium Formation Grade (Ch 0.00 - 4.60)	2d	24/09/2020	25/09/2020	100%	Gayndah
Tableland Road - Medium Formation Grade (Ch 1.90 - 5.61)	2d	29/09/2020	30/09/2020	100%	Gayndah
East Woodmillar Road - Medium Formation Grade (Ch 0.00 - 11.75)	3d	1/10/2020	6/10/2020	100%	Gayndah
Daltons Road - Medium Formation Grade (Ch 0.00 - 0.75)	1d	7/10/2020	7/10/2020	100%	Gayndah
Huths Road - Medium Formation Grade (Ch 0.00 - 0.50)	1d	8/10/2020	8/10/2020	100%	Gayndah
Back Woodmillar - Medium Formation Grade (Ch 0.00 - 6.80)	5d	9/10/2020	16/10/2020	100%	Gayndah
The Ridges Road - Medium Formation Grade (Ch 0.00 - 3.63)	3d	20/10/2020	22/10/2020	100%	Gayndah
Bitumen Rehab Works	10d	10/11/2020	25/11/2020	50%	Gayndah
Bushnell Road - Medium Formation Grade (Ch 0.00 - 0.82)	1d	26/11/2020	26/11/2020	100%	Gayndah
Ban Ban Springs Road - Medium Formation Grade (Ch 0.00 - 3.88)	2d	27/11/2020	1/12/2020	100%	Gayndah
Brian Pastures Road - Medium Formation Grade (Ch 5.01 - 13.35)	4d	2/12/2020	8/12/2020	100%	Gayndah
Town Streets- Broom And Tidy	5d	2/12/2020	9/12/2020	100%	Gayndah
Top Gurgeena- Reseal Prep Shoulder Works	2d	12/01/2021	13/01/2021	0%	Gayndah
Mount Debatable Road - Medium Formation Grade (Ch 0.00 - 9.54)	4d	14/01/2021	20/01/2021	0%	Gayndah
Smiths Road - Medium Formation Grade	2d	21/01/2021	22/01/2021	0%	Gayndah
Fletchers Lane - Medium Formation Grade (Ch 0.00 - 0.98)	1d	27/01/2021	27/01/2021	0%	Gayndah
Sandarrah Road - Medium Formation Grade (Ch 0.00 - 3.22)	2d	28/01/2021	29/01/2021	0%	Gayndah

# North Burnett Regional Council

## Civil Works Program

Works Program 2020-21	Duration	Start	Finish	% Complete	Area
<b>Maintenance Crew (Monto) - John</b>	<b>155.5d</b>	<b>1/07/2020</b>	<b>23/04/2021</b>	<b>65%</b>	
Cooks Rd - Medium Formation Grade (Ch 0.00 - 9.20)	8d	1/07/2020	14/07/2020	100%	Monto
Keyworths Rd - Medium Formation Grade (Ch 0.00 - 4.30)	1d	15/07/2020	15/07/2020	100%	Monto
Fairweathers Rd - Medium Formation Grade (Ch 0.00 - 6.60)	5d	16/07/2020	23/07/2020	100%	Monto
Voss Rd - Medium Formation Grade (Ch 0.200 - 4.51)	3d	24/07/2020	29/07/2020	100%	Monto
Yarrol Rd - Medium Formation Grade (Ch 15.08 - 51.23)	34d	30/07/2020	25/09/2020	100%	Monto
Twin Creeks Road - Medium Formation Grade (Ch 0.00 - 14.70)	12d	29/09/2020	16/10/2020	100%	Monto
DTMR - Kalpowar Road - Gravel Resheet (Ch 12.40 - 18.50)	30d	20/10/2020	9/12/2020	100%	Monto
DTMR - Kalpowar Road - Medium Formation Grade (Ch 6.43 - 51.095)	21d	10/12/2020	5/02/2021	40%	Monto
Old Rawbelle Road - Medium Formation Grade (Ch 63.06 - 4.82)	28d	9/02/2021	26/03/2021	0%	Monto
Noravale Road - Medium Formation Grade (Ch 0.00 - 4.41)	2d	30/03/2021	31/03/2021	0%	Monto
Redmount Road - Medium Formation Grade (Ch 0.00 - 11.31)	5d	1/04/2021	13/04/2021	0%	Monto
Tecoma Road - Medium Formation Grade (Ch 0.00 - 0.99)	0.5d	14/04/2021	14/04/2021	0%	Monto
Foleys Gully Road - Medium Formation Grade (Ch 0.70 - 11.97)	6d	14/04/2021	23/04/2021	0%	Monto
<b>Maintenance Crew (Monto) - Justin</b>	<b>153d</b>	<b>1/07/2020</b>	<b>20/04/2021</b>	<b>63%</b>	
Glencoe Rd - Medium Formation Grade (Ch 36.00 - 72.90)	25d	1/07/2020	12/08/2020	100%	Monto
Sloss Rd - Medium Formation Grade (Ch 0.00 - 0.220)	1d	13/08/2020	13/08/2020	100%	Monto
Moocoorooba Road - Medium Formation Grade (Ch 0.00 - 7.81)	8d	14/08/2020	27/08/2020	100%	Eidsvold
Dareen Glencoe Rd - Medium Formation Grade (Ch 0.00 - 23.92)	24d	28/08/2020	8/10/2020	100%	Eidsvold
Barram Road - Medium Formation Grade (Ch 0.00 - 31.22)	12d	9/10/2020	29/10/2020	100%	Eidsvold
Cynthia Range Road - Medium Formation Grade (Ch 0.00 - 11.19)	6d	30/10/2020	10/11/2020	100%	Eidsvold
Goomaram Creek Road - Medium Formation Grade (Ch 0.00 - 6.42)	3d	11/11/2020	13/11/2020	100%	Eidsvold
Glenleigh Road - Medium Formation Grade & Pipe Work (Ch 0.00 - 13.46)	7d	17/11/2020	26/11/2020	100%	Monto
Netz Road - Medium Formation Grade (Ch 0.00 - 5.21)	3d	27/11/2020	2/12/2020	100%	Monto
Slashing & Depot Clean up	10d	3/12/2020	18/12/2020	100%	Monto
RMPC - Patching and Guideposts	4d	12/01/2021	15/01/2021	0%	Monto
Anyarrow Road - Medium Formation Grade (Ch 0.00 - 9.78)	6d	12/01/2021	20/01/2021	0%	Monto
Aberfeldie Road - Medium Formation Grade (Ch 0.00 - 7.02)	3d	21/01/2021	27/01/2021	0%	Monto
Kapaldo Rd - Medium Formation Grade (Ch 0.00 - 15.15)	5d	28/01/2021	4/02/2021	0%	Monto
Selene Mine Rd - Medium Formation Grade (Ch 0.00 - 5.78)	3d	5/02/2021	10/02/2021	0%	Monto
Brians Road - Medium Formation Grade (Ch 0.00 - 2.55)	1d	11/02/2021	11/02/2021	0%	Monto
Schimkes Road - Medium Formation Grade (Ch 0.00 - 4.44)	2d	12/02/2021	16/02/2021	0%	Monto
Ostwalds Road - Medium Formation Grade (Ch 0.00 - 4.22)	3d	17/02/2021	19/02/2021	0%	Monto
Normans Road - Medium Formation Grade (Ch 0.00 - 4.39)	2d	23/02/2021	24/02/2021	0%	Monto
Mountain View Road - Medium Formation Grade (Ch 0.00 - 8.37)	5d	25/02/2021	4/03/2021	0%	Monto
Luthje Road - Medium Formation Grade (Ch 0.00 - 7.29)	3d	5/03/2021	10/03/2021	0%	Monto
Stanley Road - Medium Formation Grade (Ch 0.00 - 2.92)	1d	11/03/2021	11/03/2021	0%	Monto
Staatz Road - Medium Formation Grade (Ch 0.00 - 3.40)	2d	12/03/2021	16/03/2021	0%	Monto
Roths Road - Medium Formation Grade (Ch 0.00 - 5.16)	3d	17/03/2021	19/03/2021	0%	Monto
Kariboe Road - Medium Formation Grade (Ch 0.00 - 25.47)	15d	23/03/2021	20/04/2021	0%	Monto

Disclaimer: Proposed Future Works Program is subject to change without notice or approval as it is dependant on resources, materials and weather permitting.

# North Burnett Regional Council

## Civil Works Program

Works Program 2020-21	Duration	Start	Finish	% Complete	Area
<b>Maintenance Crew (Mount Perry) - Matt</b>	<b>137d</b>	<b>1/07/2020</b>	<b>18/03/2021</b>	<b>70%</b>	
Bania Road - Medium Formation Grade (Ch 4.30 - 38.26)	36d	1/07/2020	1/09/2020	100%	Mount Perry
Greenbank Road - Medium Formation Grade (Ch 0.00 - 12.58)	11d	2/09/2020	18/09/2020	100%	Mount Perry
Stony Creek Road - Medium Formation Grade (Ch 0.00 - 0.6)	1d	22/09/2020	22/09/2020	100%	Mount Perry
Hidden Valley Road - Medium Formation Grade (Ch 0.00 - 0.85)	1d	23/09/2020	23/09/2020	100%	Mount Perry
School Lane - Medium Formation Grade (Ch 0.43 - 1.89)	2d	24/09/2020	25/09/2020	100%	Mount Perry
Sandy Camp Road - Medium Formation Grade (Ch 0.00 - 6.00)	4d	29/09/2020	2/10/2020	100%	Mount Perry
Access Lot 25 - Medium Formation Grade (Ch 0.00 - 0.36)	1d	6/10/2020	6/10/2020	100%	Mount Perry
Slaughter Yard Road - Medium Formation Grad (Ch 0.00 - 0.29)	1d	7/10/2020	7/10/2020	100%	Mount Perry
Rocky Creek Road - Medium Formation Grade (Ch 0.00 - 1.72)	2d	8/10/2020	9/10/2020	100%	Mount Perry
Log Hole Lane - Medium Formation Grade (0.00 - 1.87)	2d	13/10/2020	14/10/2020	100%	Mount Perry
Garnetts Road - Medium Formation Grade (Ch 0.00 - 0.64)	1d	15/10/2020	15/10/2020	100%	Mount Perry
Smokers Gully Road - Medium Formation Grade (Ch 1.36 - 2.83)	1d	16/10/2020	16/10/2020	100%	Mount Perry
Eight Mile Road - Medium Formation Grade (Ch 1.21 - 5.44)	2d	20/10/2020	21/10/2020	100%	Mount Perry
Little Reids Creek Road - Medium Formation Grade (0.00 - 4.28)	4d	22/10/2020	28/10/2020	100%	Mount Perry
Private Works	1d	29/10/2020	29/10/2020	100%	Mount Perry
Branch Vale Road - Medium Formation Grade	2d	30/10/2020	3/11/2020	100%	Mount Perry
Schuhs Lookout Road - Medium Formation Grade	1d	4/11/2020	4/11/2020	100%	Mount Perry
Swindon Road - Medium Formation Grade	1d	5/11/2020	5/11/2020	100%	Mount Perry
Town Streets - Edward and Long	4d	6/11/2020	12/11/2020	100%	Mount Perry
RMPC - Monto Mount Perry Road - Medium Formation Grade (Ch 0.03 - 33.195)	14d	13/11/2020	8/12/2020	100%	Mount Perry
Roslyn River Road - Medium Formation Grade (Ch 0.00 - 3.27)	3d	9/12/2020	11/12/2020	100%	Mount Perry
Park Reserve Road - Medium Formation Grade (Ch 0.40 - 0.98)	1d	15/12/2020	15/12/2020	100%	Mount Perry
Depot and Town Clean Up	3d	16/12/2020	18/12/2020	0%	Mount Perry
Huth Road - Medium Formation Grade	1d	12/01/2021	12/01/2021	0%	Mount Perry
Tenningering Road - Medium Formation Grade (Ch 0.00 - 17.11)	9d	13/01/2021	28/01/2021	0%	Mount Perry
Emu Creek Road - Medium Formation Grade (Ch 0.00 - 2.66)	2d	29/01/2021	2/02/2021	0%	Mount Perry
Tenningering Creek Road - Medium Formation Grade (Ch 0.00 - 2.18)	2d	3/02/2021	4/02/2021	0%	Mount Perry
Deep Creek Road - Medium Formation Grade (Ch 0.00 - 2.31)	2d	5/02/2021	9/02/2021	0%	Mount Perry
DTMR Gayndah Mount Perry Road - Maintenance Grade (Ch 14.00 - 29.59)	6d	10/02/2021	18/02/2021	0%	Mount Perry
RMPC - Monto Mount Perry Road - Medium Formation Grade (Ch 0.03 - 33.195)	16d	19/02/2021	18/03/2021	0%	Mount Perry

# North Burnett Regional Council

## Civil Works Program

Works Program 2020-21	Duration	Start	Finish	% Complete	Area
<b>Maintenance Crew (Mundubbera) - John</b>	<b>132d</b>	<b>1/07/2020</b>	<b>10/03/2021</b>	<b>74%</b>	
Jaru Rd - Medium Formation Grade (Ch 0.00 - 20.80)	12d	1/07/2020	21/07/2020	100%	Mundubbera
Beeron Rd - Medium Formation Grade (Ch 12.6 - 38.48)	20d	22/07/2020	25/08/2020	100%	Mundubbera
Greentree Rd - Medium Formation Grade (Ch 0.00 - 10.06)	4d	26/08/2020	1/09/2020	100%	Mundubbera
Bradleys Road - Medium Formation Grade (Ch 0.00 - 5.50)	2d	2/09/2020	3/09/2020	100%	Mundubbera
Skeates Road - Medium Formation Grade (Ch 0.00 - 4.25)	2d	4/09/2020	8/09/2020	100%	Mundubbera
Halfpennys Lane - Medium Formation Grade (Ch 0.00 - 2.22)	1d	9/09/2020	9/09/2020	100%	Mundubbera
Mill Road - Medium Formation Grade & Patch Gravel (Ch 0.00 - 9.40)	14d	10/09/2020	2/10/2020	100%	Mundubbera
Heitmans - Medium Formation Grade (Ch 0.00 - 3.30)	5d	6/10/2020	13/10/2020	100%	Mundubbera
Deems Road - Medium Formation Grade (Ch 0.00 - 11.80)	6d	14/10/2020	22/10/2020	100%	Mundubbera
Boondooma Road - Medium Formation Grade (Ch 21.17 - 53.26)	15d	23/10/2020	18/11/2020	100%	Mundubbera
Jondarby Road - Medium Formation Grade (Ch 0.00 - 3.87)	2d	19/11/2020	20/11/2020	100%	Mundubbera
Berthelsens Road - Medium Formation Grade (Ch 0.00 - 2.06)	1d	24/11/2020	24/11/2020	100%	Mundubbera
Pile Gully Road - Medium Formation Grade	12d	25/11/2020	15/12/2020	100%	Gayndah
WMF - Cart Clay	2d	16/12/2020	17/12/2020	100%	Mundubbera
Town Streets	1d	18/12/2020	18/12/2020	100%	Mundubbera
RMPC - Signage and Guideposts	2d	12/01/2021	13/01/2021	50%	Mundubbera
Storm Damage Repairs to Local Roads	1d	14/01/2021	14/01/2021	0%	Mundubbera
WH&S Day - Mundubbera	1d	15/01/2021	15/01/2021	0%	Mundubbera
Middle Boyne - Shoulder Grade	1d	19/01/2021	19/01/2021	0%	Mundubbera
Boondooma Shoulders	1d	20/01/2021	20/01/2021	0%	Mundubbera
Bitumen Rehab Works	14d	21/01/2021	16/02/2021	0%	Mundubbera
WMF Cart Material	1d	17/02/2021	17/02/2021	0%	Mundubbera
Monogorilby Road - Medium Formation Grade (Ch 8.50 - 21.71)	6d	18/02/2021	26/02/2021	0%	Mundubbera
Glenrae Dip Road	3d	2/03/2021	4/03/2021	0%	Mundubbera
Back Glenrae Road	3d	5/03/2021	10/03/2021	0%	Mundubbera

# North Burnett Regional Council

## Civil Works Program

Works Program 2020-21	Duration	Start	Finish	% Complete	Area
<b>Construction Crew (Gayndah)</b>	<b>200d</b>	<b>1/07/2020</b>	<b>9/07/2021</b>	<b>54%</b>	
RMPC - Biggenden Gooroolba - Shoulder Grade and Seal	17d	1/07/2020	29/07/2020	100%	Biggenden
Mount Steadman Rd - Shoulder Grade (Ch 0.00 - 11.00)	8d	30/07/2020	12/08/2020	100%	Biggenden
Taylor's Road - Medium Formation Grade (Ch 0.00 - 6.52)	3d	13/08/2020	18/08/2020	100%	Biggenden
RPC - Burnett Highway 41B - Reseal Preparation	8d	19/08/2020	1/09/2020	100%	Gayndah
RPC - Mundubbera Durong Road - Reseal Preparation	11d	2/09/2020	18/09/2020	100%	Mundubbera
RPC - Eidsvold Theodore Road - Reseal Preparation	13d	22/09/2020	13/10/2020	100%	Eidsvold
Beronne Road Shoulder Grade	4d	14/10/2020	20/10/2020	100%	Gayndah
Brian Pastures Road - Reseal Preparation (Ch 3.08)	2d	21/10/2020	22/10/2020	100%	Gayndah
RMPC - Burnett Highway 41B - Drainage	4d	23/10/2020	29/10/2020	100%	Gayndah
Byrnestown Wetheron - Bitumen Rehab (Ch 0.00 - 0.80, 1.40 - 2.50 & 3.75 - 3.85)	2d	30/10/2020	3/11/2020	100%	Gayndah
Wetheron Benyenda- Bitumen Rehab (1.00-1.25, 1.65-1.70 & 4.90-4.94)	2d	4/11/2020	5/11/2020	100%	Gayndah
Wetheron Benyenda- Reseal Preparation & Shoulder Grade	1d	6/11/2020	6/11/2020	100%	Gayndah
Yenda Road - Bitumen Rehab (Ch 4.75 - 5.00)	1d	10/11/2020	10/11/2020	100%	Gayndah
Ideraway Road- Bitumen Rehab (Ch 0.25-0.50 & 2.6-3.25)	1d	11/11/2020	11/11/2020	100%	Gayndah
Redvale Road-Bitumen Rehab (Ch0.25 - 0.42 & 2.40 - 3.00)	1.5d	12/11/2020	13/11/2020	100%	Gayndah
Top Gurgeena Road - Bitumen Rehab (Ch 0.25 - 0.68, 0.85 - 1.10 & 4.30 - 4.40)	0.5d	13/11/2020	13/11/2020	100%	Mundubbera
Gurgeena Road- Bitumen Rehab (Ch 4.70-5.25)	1d	17/11/2020	17/11/2020	100%	Mundubbera
Boondooma Road- Bitumen Rehab (Ch 11.50-11.75, 27.00-28.25, 28.50-29.25 & 31.30-32.00)	4d	18/11/2020	24/11/2020	100%	Mundubbera
Coonambula Road - Reseal Prep	4d	25/11/2020	1/12/2020	100%	Mundubbera
Seal All Work Completed to Date- Jet Patcher and Construction Crew	10d	2/12/2020	17/12/2020	100%	Various
Coonambula Road - Bitumen Rehab (Ch 7.75 - 8.50)	2d	18/12/2020	12/01/2021	0%	Mundubbera
Middle Boyne Road - Bitumen Rehab (Ch 2.40 - 2.80, Ch 3.00 - 3.40 and Ch 3.70 - 3.80)	3d	13/01/2021	15/01/2021	0%	Mundubbera
Mount Goonaneman - Bitumen Rehab (Ch 2.75-3.75)	1.5d	19/01/2021	20/01/2021	0%	Biggenden
North Dallarnil - Bitumen Rehab (Ch 7.55-7.90)	1d	20/01/2021	21/01/2021	0%	Biggenden
Coringa Road- Bitumen Rehab (Ch 10.25-10.40)	0.5d	21/01/2021	21/01/2021	0%	Biggenden
Emu Creek Road- Bitumen Rehab (Ch 10.70-10.90 & 11.10-11.90)	2d	22/01/2021	27/01/2021	0%	Biggenden
Gospel Hall Road- Bitumen Rehab ( Ch 0.00-0.50)	1d	28/01/2021	28/01/2021	0%	Biggenden
Giles Road - Bitumen Rehab (Ch 0.25-0.90)	1.5d	29/01/2021	2/02/2021	0%	Biggenden
Woowoonga Hall Road - Shoulder Maintenance	2d	2/02/2021	4/02/2021	0%	Biggenden
Woowoonga Hall Road- Bitumen Rehab (Ch 5.00-5.50 & 6.50-6.75)	1d	4/02/2021	5/02/2021	0%	Biggenden
Old Coach Road- Bitumen Rehab (Ch 1.40-1.62)	1d	5/02/2021	9/02/2021	0%	Biggenden
National Park Road- Bitumen Rehab (Ch 0.00-0.25)	1d	9/02/2021	10/02/2021	0%	Biggenden
Muan Road - Shoulder Maintenance	2d	10/02/2021	12/02/2021	0%	Biggenden
Muan Road- Bitumen Rehab (Ch 3.00-4.27)	2d	12/02/2021	17/02/2021	0%	Biggenden
White Road- Bitumen Rehab (Ch 1.00 - 1.25)	2d	17/02/2021	19/02/2021	0%	Biggenden
Wilson Valley Road- Bitumen Rehab (Ch 10.20-10.30)	0.5d	19/02/2021	19/02/2021	0%	Biggenden
Rifle Range Road- Bitumen Rehab (Ch 0.00-0.18)	0.5d	23/02/2021	23/02/2021	0%	Biggenden
Boomerang Road - Gravel Resheet (Ch 1.25 - 2.75 & 3.25 - 4.55)	9d	10/03/2021	25/03/2021	0%	Gayndah
Swindon Road - TIDS Reshape and Seal (Ch 7.93 - 9.95)	41d	30/04/2021	9/07/2021	0%	Mount Perry

*Disclaimer: Proposed Future Works Program is subject to change without notice or approval as it is dependant on resources, materials and weather permitting.*

# North Burnett Regional Council

## Civil Works Program

Works Program 2020-21	Duration	Start	Finish	% Complete	Area
<b>Construction Crew (Monto)</b>	<b>191d</b>	<b>1/07/2020</b>	<b>24/06/2021</b>	<b>49%</b>	
Bania Rd - TIDS Widening & Overlay (Ch 0.00 - 1.43)	37d	1/07/2020	2/09/2020	100%	Mount Perry
RPC - Gin Gin Mount Perry Road - Reseal Preparation	4d	3/09/2020	9/09/2020	100%	Mount Perry
RPC - Burnett Highway 41C - Reseal Preparation	6d	10/09/2020	18/09/2020	100%	Monto
DTMR - Gladstone Monto - Medium Formation Grade (Ch 88.623 - 94.20)	4d	22/09/2020	25/09/2020	100%	Monto
Abercorn Rd - Shoulder Grade (Ch 0.00 - 19.50)	10d	29/09/2020	14/10/2020	100%	Monto
RPC - Burnett Highway 41D - Reseal Preparation	6d	15/10/2020	23/10/2020	100%	Monto
RPC - Gladstone Monto Road - Reseal Preparation	6d	27/10/2020	4/11/2020	100%	Monto
Abercorn Rd - TIDS Widening (Ch 21.50 - 22.30)	35d	17/11/2020	5/02/2021	50%	Eidsvold
Glencoe Road - Pavement Rehabilitation (Ch 11.00 - 12.25)	5d	9/02/2021	16/02/2021	0%	Monto
Powers Road - Pavement Rehabilitation (Ch 0.20 - 2.40)	9d	17/02/2021	3/03/2021	0%	Monto
Monal Road - Pavement Rehabilitation (Ch 1.05 - 1.50, Ch 3.30 - 3.57 and Ch 5.55 - 6.10)	5d	4/03/2021	11/03/2021	0%	Monto
Yarrol Road - Pavement Rehabilitation (Ch 4.95 - 5.20 and Ch 6.95 - 7.15)	2d	12/03/2021	16/03/2021	0%	Monto
Fireclay Road - Medium Formation Grade (Ch 0.00 - 7.46)	4d	17/03/2021	23/03/2021	0%	Monto
Hays Road - Medium Formation Grade (Ch 0.00 - 21.7)	13d	24/03/2021	16/04/2021	0%	Monto
McLeods Road - Gravel Resheet (Ch 0.40 - 2.00 & 4.70 - 5.90)	6d	20/04/2021	28/04/2021	0%	Monto
McLaughlans Road - Gravel Resheet (Ch 0.00 - 0.50 & 1.25 - 2.25)	3d	29/04/2021	4/05/2021	0%	Monto
DTMR - Gladstone Monto - Medium Formation Grade (Ch 88.623 - 94.20)	4d	5/05/2021	11/05/2021	0%	Monto
DTMR - Kalpowar Road - Medium Formation Grade (Ch 6.43 - 51.095)	26d	12/05/2021	24/06/2021	0%	Monto